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Chronology and Challenges

Grant awarded on 09/30/2003 (Initially awarded to DF Memorial/Tenet)
9/04 Tenet Healthcare sells DF Memorial, DF Marina, Centinela Hospitals
Reorganized as Centinela Freeman Health System (CFHS)

18-months to open clinical trials
15-months to start navigating patients

6/06 Acute services at Daniel Freeman Memorial close (Radiation Oncology,
ULAAC, and Rehabilitation Services remain)

11/07, Centinela Medical Center sold to Prime Health System
e New owner cancels Radiation Oncology Center venture
e  February 2008, Daniel Freeman Memorial Hospital closed

DF Memorial Staff and ULAAC staff flee
Clinical Research Coordinator, Nurse, Social worker, etc
Administrator takes another job and leaves with computers




Chronology recap

February 2008, Radiation Oncology clinic to see patients for consultation and
follow up

— Radiation oncology patients receive daily treatment at Santa Monica
Cancer Treatment Center, Santa Monica, CA
ULAAC office relocates back to original office space
e ULAAC continues to provide navigation services
Telesynergy relocated to ULAAC office space
ULAAC staff disband due to uncertainty of grant
One staff member and a few navigators continue navigation services
ULAAC unable to conduct clinical trials due to status of grant

Oscar Streeter becomes the Chairman of Rad Onc at Howard University

Michael Steinberg becomes Chairman of Rad Onc at UCLA and agrees to
continue to work with ULAAC as co-PlI




Chronology New

August 2008, NCI approves transfer of ULAAC grant to 215t
Century Oncology/SMCTC

— ULAAC still unable to conduct clinical trials until NIH
approves paperwork

— Begin recruitment of administrator, health educator, and
clinical trial coordinator

Santa Monica Cancer Treatment Center able to open AIM trial
in 9/08 (clinical research coordinator provided by Calypso)

39 patients accrued to AIM trial in 8 months




Chronology New

* Accomplishments

August 2008, began revving up clinical trials and navigation
components

« 39 Patient accrued to Calypso trial

August 2008, start development plans for new free-standing
state-of-art cancer center, El Segundo, CA

July 2009, hired a clinical research associate (formerly from
Calypso) with hopes of being awarded u54 grant

* Began opening new RTOG trials
9/09 Notified that we were not awarded u54

» Options were reviewed to try to continue grant work

* Initiated dialogue with Partners In Care Foundation for new
funding opportunities

October 2009 submitted new RTOG 0614 & RTOG 0825
protocols to WIRB



Chronology New

* |In January 2010,
opened free-standing
new start-of-the-art
treatment facility “the
Los Angeles Cancer
Institute” in the city of
el Segundo




Chronology New

* In February 2010, began seeking new funding
opportunities to sustain clinical trial and navigation

components

March 2010- Initially it was thought that there would be
sufficient funds to carry the grant for another 12 months.
However, after all bills were paid, it became apparent
that there would be enough money for 4 months, ie
through June.




Chronology New

* In an effort to conserve cash, navigation
services (primarily transportation) cut
sharply

« Grant employees were notified of
Impending grant closure so that they could
find another job

* In April 2010, grant winding down services
and relocates the ULAAC staff to LACI to
conserve funding




Chronology New

* |n June 2010, Dr Khan facilitates transfer
of Erika Cobb (Lead Navigator) to New
Patient Coordinator at Los Angeles
Cancer Institute (LACI)

» Dr Khan is currently negotiating with 21st
Century Oncology to bring the current
Clinical Research Coordinator as a full
time employee at LACI




Moving Forward

 ULAAC changed hands 3 separate times over
the life of the grant. As a result, key personnel
were forced to relocate due to uncertainties
associated with the future of the project.

We hope to be able to retain the CRC and with
the help of Erika who has gained invaluable
experience with navigation, we have the tools to
offer some basic navigation and expect to revive
clinical trials




Moving Forward

« The 218t Century Oncology Foundation,
215t Century Care is planning on a golf
tournament with proceeds to help facilitate
cancer care for the underserved and
navigation.




KEY ACCOMPLISHMENTS

e Enrolled 18 patients on RTOG trials (would
have been many more if the hospital based
program had not closed in 2007)

e Enrolled 39 patients on Calypso trial in 8
months (Highest accrual out of 6 sites).

e Established a clinical trial infrastructure.




KEY ACCOMPLISHMENTS

e Developed a lay patient navigator program to:
— Decrease barriers to receive cancer care
— Examine process of care and cancer disparities

— Examine the possibility of increasing voluntary
accrual to clinical trials though the function of the
lay navigator




ACCOMPLISHMENTS (Cont.)

e Created a mapping process to:
— Track and record barriers in real-time
— Track navigator interventions
— Improve navigation
— Track patient care

e Implemented health analysis and quality
assurance tools




New Publications/Presentations

e Patient Reported Reduction in Acute GU and Gl Side Effects for
Prostate Cancer Patients Treated with 81 Gy IMRT Using Reduced
PTV Margins and Electromagnetic Tracking

e QOral Presentation ASTRO 2009

Reduction in Patient-Reported Acute Morbidity in Prostate Cancer
Patients Treated with 81 Gy IMRT Reduced PTV Margins and
Electromagnetic Tracking: Assessing the Impact of Margin
Reduction

e Sandler HM, Liu PY, Dunn RL, Khan DC, Tropper S, Sanda M, Mantz C.
Urology 75(5): 1004-1008.

Efficiency and Clinical Workflow of Delivering 81 Gy IMRT to the
Prostate Within 2mm Tolerances

e Poster ASTRO 2009




